

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 04/28/15

REFERENCE: Bid No.: 314037
P.O. No.: 20150603

PROJECT: Blue Shed Gas Detection and Ventilation

CONTRACTOR: Hill Electric, Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: County
3. Proposed Change: Install LED strip lights behind new wall. Install conduit and feed to new lights. Tie into existing light fixtures.
4. Reason for Change: Additional lighting was needed behind new wall installed to protect equipment panels.
5. **TOTAL ADD TO CONTRACT:** **\$1,520.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$177,695.00
 Net change by previously authorized Change Orders.....\$8,498.00
 The Contract amount prior to this Change Order was\$186,193.00
 The Contract amount will be increased by this Change Order in the amount of.....\$1,520.00
 The new Contract amount including this Change Order will be.....\$187,713.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMarch 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____