

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	4
DATE	7/15/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC


**DESCRIPTION:**

1	REFERENCE #	COP #4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of waterproofing (consistent w/ project specifications) along existing foundation walls. Includes excavation and preparation of substrate.
4	REASON FOR CHANGE	Previous waterproofing repairs (done prior to construction) are not sufficient in preventing water infiltration.
5	TOTAL ADD TO CONTRACT	\$18,875.88

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$6,612.10
The Contract amount prior to this Change Order was:	\$3,096,370.10
The Contract amount will be increased by this Change Order in the amount of:	\$18,875.88
The new Contract amount including this Change Order will be:	\$3,115,245.98
The Completion Date will be increased by:	7 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

  
Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_