



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

| | | |
|--|---------------|-----------|
| TO: Public Works & Transportation Committee | C.O. # | 2 |
| | DATE | 4/12/2023 |

| | |
|-------------------------|-------------------------------------|
| PROJECT | 2022 Concrete Restoration - Phase 1 |
| ADDRESS | 113 South Henry Street |
| PURCHASE ORDER # | 20221569-00 |
| BID / PROPOSAL # | 322005 |
| CONTRACTOR | Golf Construction |

DESCRIPTION:

| | | |
|----------|------------------------------|--|
| 1 | REFERENCE # | COP #2; 04/06/2023 |
| 2 | REQUESTED BY | Contractor |
| 3 | PROPOSED CHANGE | Additional Milling & Concrete Placement on 1st Floor Ceiling |
| 4 | REASON FOR CHANGE | Additional Concrete depth and work required to remove deteriorated concrete to allow ceiling patching. |
| 5 | TOTAL ADD TO CONTRACT | \$664,375.00 |

| | |
|--|----------------|
| The original Contract amount was: | \$3,548,836.95 |
| Net change by previously authorized Change Orders: | \$192,717.00 |
| The Contract amount prior to this Change Order was: | \$3,741,253.95 |
| The Contract amount will be increased by this Change Order in the amount of: | \$664,375.00 |
| The new Contract amount including this Change Order will be: | \$4,405,628.95 |
| The Completion Date will be increased by: | 252 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 7/28/2023 |

Signature Approvals:

| |
|-------------------|
| |
| Contractor |

| |
|--|
| |
| Public Works Engineering Division |

| |
|-----------------------------------|
| |
| Architect / Engineer (A/E) |

| |
|-------------------|
| |
| Controller |

| |
|--|
| |
| Public Works & Transportation Committee |

| |
|-------------------|
| |
| Accounting |

| | |
|---------------|--|
| RES. # | |
|---------------|--|

| | |
|------------|--|
| ACT | |
|------------|--|