

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 18
DATE: 8/21/2017

REFERENCE: Bid No.: 317016
P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 018
2. Requested By: County
3. Proposed Change: Credit for owner provided soap dispensers for contractor install.
4. Reason for Change: Owner wanted to maintain consistent appearance throughout AEC campus.

5. TOTAL DEDUCT TO CONTRACT: **(\$1,165.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,350,561.00
 Net change by previously authorized Change Orders..... \$51,252.00
 The Contract amount prior to this Change Order was \$1,401,813.00
 The Contract amount will be decreased by this Change Order in the amount of(\$1,165.00)
 The new Contract amount including this Change Order will be..... \$1,400,648.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 7/31/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____