

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- L0
- L1
- L2
- L3
- L4
- L5
- L6
- L7
- L8
- L9

The Department of Administration-Public Works Engineering Division, awarded a contract to Miron Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W. Doty St., Madison, WI; Bid# 318025.

NOW, THEREFORE, BE IT RESOLVED that Change Order #87 for a total increase of \$80,167.07 be approved to the contract for Miron Construction Co. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.