



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	5/18/2022

PROJECT	JCO-NIP Security Upgrades
ADDRESS	1819 Aberg Ave Suite D, Madison, WI, 53704
PURCHASE ORDER #	20211618
BID / PROPOSAL #	321001
CONTRACTOR	FoxArneson

DESCRIPTION:

1	REFERENCE #	PCO 008
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Provide exterior, grade patching compound to prepare soffit
4	REASON FOR CHANGE	Prior to painting, exterior soffits were found to be moisture damaged
5	TOTAL ADD TO CONTRACT	\$1,256.68

The original Contract amount was:	3
Net change by previously authorized Change Orders:	\$40,554.38
The Contract amount prior to this Change Order was:	\$619,419.38
The Contract amount will be increased by this Change Order in the amount of:	\$1,256.68
The new Contract amount including this Change Order will be:	\$620,676.06
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/25/2022

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____