



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	12-29-22

<b>PROJECT</b>	Mary Lake Sediment Removal
<b>ADDRESS</b>	5656 Enchanted View Lane
<b>PURCHASE ORDER #</b>	20212161
<b>BID / PROPOSAL #</b>	321032
<b>CONTRACTOR</b>	Michels Construction Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Temporary lease of land to provided dredge & return pipeline access to stream
<b>4</b>	<b>REASON FOR CHANGE</b>	Dredge & return pipelines needed to cross previously unknown private property, Property owner required a lease prior to granting access, secured by contractor.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$6,000.00</b>

The original Contract amount was:	\$981,460.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$981,460.00
The Contract amount will be increased by this Change Order in the amount of:	\$6,000.00
The new Contract amount including this Change Order will be:	\$987,460.00
The Completion Date will be unchanged:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/23/22

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect / Engineer (A/E)
----------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #	
--------	--

ACT	
-----	--