

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/28/17

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Develop renderings for City of Madison
4. Reason for Change: Additional Work beyond contract. Required for City of Madison approval process

5. **TOTAL ADD TO CONTRACT:** \$7,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$286,224.00
Net change by previously authorized Change Orders \$31,000.00
The Contract amount prior to this Change Order was \$317,224.00
The Contract amount will be increased by this Change Order in the amount of \$7,500.00
The new Contract amount including this Change Order will be \$324,724.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is August 31, 2018

Approvals:

_____	<i>Margaret Klob</i>
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2017 ACT
506