

CONTRACT CHANGE ORDER #3 FOR CONTRACT WITH JOE DANIELS CONSTRUCTION
FOR FUELING FACILITY UPGRADES

The Department of Public Works, Highway & Transportation, awarded a contract to Joe Daniels Construction for Fueling Facility Upgrades, 3103 Luds Lane, Madison, WI, Bid# 320037.

The following change is requested: Change Order #3 - Increase \$30,518.05 to provide electrical grounding of all equipment per engineered design. Electrical grounding is required to protect equipment and ensure function. Work is outside of mechanical scope, not part of original bid.

NOW, THEREFORE, BE IT RESOLVED that Change Order #3 for a total increase of \$30,518.05 be approved to the Contract for Joe Daniels Construction for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.