



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 12/07/17

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: COR 03
2. Requested By: Owner
3. Proposed Change: Lead paint remediation.
4. Reason for Change: Lead paint is in all the cell blocks & must be removed before locking mechanisms & hardware can be replaced.

5. **TOTAL ADD TO CONTRACT:** **\$161,291.85**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,413,626.00
 Net change by previously authorized Change Orders..... \$0.00
 The Contract amount prior to this Change Order was \$2,413,626.00
 The Contract amount will be increased by this Change Order in the amount of \$161,291.85
 The new Contract amount including this Change Order will be..... \$2,574,917.85
 The Completion Date will be increased by42 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____