



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 07/08/15

REFERENCE: Bid No.: 315001
P.O. No.: 20151020

PROJECT: Alliant Energy Center Site Lighting Improvements

CONTRACTOR: Precision Drive & Control Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: An addition of two walkway poles and fixtures were added.
4. Reason for Change: Two walkway poles were omitted from the original contract document.

5. TOTAL ADD TO CONTRACT: \$3,840.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$281,700.00
 Net change by previously authorized Change Orders.....\$3,400.00
 The Contract amount prior to this Change Order was\$285,100.00
 The Contract amount will be increased by this Change Order in the amount of\$3,840.00
 The new Contract amount including this Change Order will be.....\$288,940.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is0 Days

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____