



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 07/31/15

REFERENCE: Bid No.: 315005
P.O. No.: 20150916-00

PROJECT: Timber Shelters Festge County Park

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. Reference No.: COP 5
2. Requested By: County
3. Proposed Change: Electric Pedestal Relocation(Add \$1,452). Eliminate Grading & Landscaping Scope of work at both shelters.(-\$900). Net Change is \$552.
4. Reason for Change: Pedestals needed to be relocated. Grading & Landscaping will be done by Dane County Parks Division.

5. **TOTAL ADD TO CONTRACT:** \$552.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$165,800.00
Net change by previously authorized Change Orders.....	\$12,145.00
The Contract amount prior to this Change Order was	\$177,945.00
The Contract amount will be increased by this Change Order in the amount of	\$552.00
The new Contract amount including this Change Order will be.....	\$178,497.00
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	7/1/2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____