



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 8/16/18

**REFERENCE:** Bid No.: 317028  
P.O. No.: 20180951

**PROJECT:** Schumacher Farm County Park Site Improvements

**CONTRACTOR:** Bauer & Raether Builders Inc.

**DESCRIPTION:**

1. Reference No.: BR-CO#6
2. Requested By: Owner
3. Proposed Change: Undercut parkinglot area additional 6", and install geo-grid in undercut area.
4. Reason for Change: Undercut to provide inhanced integrity and longevity to newly developed parking area.

5. **TOTAL ADD TO CONTRACT:** \$8,425.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$647,046.00  
 Net change by previously authorized Change Orders ..... \$22,815.00  
 The Contract amount prior to this Change Order was ..... \$669,861.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$8,425.00  
 The new Contract amount including this Change Order will be ..... \$678,286.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/18

**Approvals:**

Public Works & Transportation Committee

Controller's Division

Joe Bauer  
Contractor

[Signature]  
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

*2018 ACT  
HG*