



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: 04/01/2019

REFERENCE: Bid No.: 318037  
P.O. No.: 20182285

PROJECT: Printing and Services Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 001
2. Requested By: Owner
3. Proposed Change: Add kick plate and closer at door 101A.
4. Reason for Change: Kick plate and closer not included in original bid but required to increase durability and security.

5. TOTAL ADD TO CONTRACT: \$738.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$400,800.26
Net change by previously authorized Change Orders .....	\$28,825.00
The Contract amount prior to this Change Order was.....	\$371,975.26
The Contract amount will be increased by this Change Order in the amount of .....	\$738.00
The new Contract amount including this Change Order will be.....	\$372,713.26
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	05/10/2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_ Purchasing \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_