



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	44
	DATE	3/28/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #51
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Add temporary wall at south building entrance.
4	REASON FOR CHANGE	Work was stopped while designers were checking code requirements disrupting subcontractor's work sequence & requiring remobilization.
5	TOTAL ADD TO CONTRACT	\$427.23

The original Contract amount was:	44
Net change by previously authorized Change Orders:	\$1,242,102.05
The Contract amount prior to this Change Order was:	\$4,684,880.50
The Contract amount will be increased by this Change Order in the amount of:	\$427.23
The new Contract amount including this Change Order will be:	\$4,685,307.73
The Completion Date will be increased by:	1 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/27/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>