



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 09/22/2016

REFERENCE: Contract No.: 12240
P.O. No.: 20150563-00

PROJECT: CO2 Capture Project

CONTRACTOR: Heat Recovery & Remediation Technology, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Nitrogen Membrane Separator
4. Reason for Change: Nitrogen levels in landfill gas require an additional separation technology. Nitrogen must be removed to have a salable product.

5. **TOTAL ADD TO CONTRACT:** \$19,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$382,000.00
 Net change by previously authorized Change Orders.....\$18,000.00
 The Contract amount prior to this Change Order was\$400,000.00
 The Contract amount will be increased by this Change Order in the amount of\$19,000.00
 The new Contract amount including this Change Order will be.....\$419,000.00
 The Completion Date will be increased unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is N/A

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____