

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 25
DATE: 1/24/2019

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility
CONTRACTOR: Cornerstone Environmental Group, LLC.

- DESCRIPTION:
1. Reference No.: N/A
 2. Requested By: Contractor
 3. Proposed Change: Title V renewal application and Compliance Assurance Monitoring plan.
 4. Reason for Change: Additional work beyond contract, required to meet federal law.

5. TOTAL ADD TO CONTRACT: \$4,100.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$286,224.00
Net change by previously authorized Change Orders	\$284,850.00
The Contract amount prior to this Change Order was	\$571,074.00
The Contract amount will be increased by this Change Order in the amount of	\$4,100.00
The new Contract amount including this Change Order will be	\$575,174.00
The Completion Date will be unchanged by	197 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 1, 2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____