

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 14
DATE: 01/12/18

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 15
2. Requested By: Owner
3. Proposed Change: Add low ambient temperature control kits to 19 of 38 condensing units.
4. Reason for Change: The heating / cooling zones on the south elevation of the building receive a great deal of solar load on sunny days driving up the space temperatures even when outdoor air temperatures are below freezing. These controls allow the mechanical cooling to operate down to an outdoor temperature of 0°F, keeping space temperatures within a comfortable range.

5. **TOTAL ADD TO CONTRACT:** \$17,663.16

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$352,000.00
 Net change by previously authorized Change Orders\$972,027.17
 The Contract amount prior to this Change Order was.....\$1,324,027.17
 The Contract amount will be increased by this Change Order in the amount of\$17,663.16
 The new Contract amount including this Change Order will be\$1,341,690.33
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/1/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT