



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 45  
**DATE:** 09/17/14

**REFERENCE:** Bid No.: 313072  
 P.O. No.: 20140534

**PROJECT:** Alliant Energy Center Pavilions

**CONTRACTOR:** Miron Construction Co., Inc

**DESCRIPTION:**

1. CB No.: PCI 046
2. Requested By: Architect
3. Proposed Change: Replace G5 spandrel glass with GF2 vision glass at SF-2
4. Reason for Change: Construction documents indicated spandrel, should be clear glass

5. **TOTAL ADD TO CONTRACT:** **\$1,162.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$20,668,601.00  
 Net change by previously authorized Change Orders..... (\$5,029,772.52)  
 The Contract amount prior to this Change Order was .....\$15,638,828.48  
 The Contract amount will be increased by this Change Order in the amount of .....\$1,162.00  
 The new Contract amount including this Change Order will be.....\$15,639,990.48  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... September 19, 2014

Approvals:

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_