



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	4/12/2023

PROJECT	Courthouse Roof Descent System
ADDRESS	919 Applegate Road, Madison, Wi, 53713
PURCHASE ORDER #	20221098 - 00
BID / PROPOSAL #	321022
CONTRACTOR	Joe Daniels Construction

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Window Washing Upgrades
4	REASON FOR CHANGE	Additional Window Washing Treatment on Atrium Window Beyond Base Window Washing.
5	TOTAL ADD TO CONTRACT	\$4,138.85

The original Contract amount was:	\$341,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$341,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$4,138.85
The new Contract amount including this Change Order will be:	\$345,138.85
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/16/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--