



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	46
	DATE	4/13/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #47
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add two new marker boards to EOC.
4	REASON FOR CHANGE	Relocated marker boards do not fit in designated location & new boards need to be ordered; additional HVAC & finishes work required.
5	TOTAL ADD TO CONTRACT	\$7,866.55

The original Contract amount was:	46
Net change by previously authorized Change Orders:	\$1,249,902.71
The Contract amount prior to this Change Order was:	\$4,692,681.16
The Contract amount will be increased by this Change Order in the amount of:	\$7,866.55
The new Contract amount including this Change Order will be:	\$4,700,547.71
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/30/2023

Signature Approvals:

Contractor
Architect / Engineer (A/E)
Public Works & Transportation Committee
RES. #
ACT

Public Works Engineering Division
Controller
Accounting