

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	11
DATE	9/21/2021

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC

DESCRIPTION:

1	REFERENCE #	COP #8
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Revision to exhaust ductwork serving the janitor's closet.
4	REASON FOR CHANGE	Original ductwork was undersized and requires additional duct run to incorporate the increased capacity.
5	TOTAL ADD TO CONTRACT	\$9,280.48

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$57,019.48
The Contract amount prior to this Change Order was:	\$3,146,777.48
The Contract amount will be increased by this Change Order in the amount of:	\$9,280.48
The new Contract amount including this Change Order will be:	\$3,156,057.96
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

 Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___