

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 10/04/18

REFERENCE: Bid No.: 318003
P.O. No.: 20181560

PROJECT: Jail Consolidation-A/E

CONTRACTOR: Mead & Hunt, Inc.

DESCRIPTION:

1. Reference No.: Amendment #1
2. Requested By: Owner
3. Proposed Change: Additional Services
4. Reason for Change: Additional consulting & design services are required for investigating moving the construction project from on top of, to next to, the existing Public Safety Building. These will include programming, design changes, site utilities investigation, additional code analysis, structural engineering evaluations, a site survey, a geotechnical (subsurface) investigation, modified cost-estimating.

5. **TOTAL ADD TO CONTRACT:** \$137,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$4,488,000.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$4,488,000.00
 The Contract amount will be increased by this Change Order in the amount of \$137,000.00
 The new Contract amount including this Change Order will be \$4,625,000.00
 The Completion Date will be increased by 120 days
 The date of Substantial Completion as of the date of this Change Order therefore is 8/1/22

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____