

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 08/24/2017

**REFERENCE:** Bid No.: 316055  
P.O. No.: 20171561-00

**PROJECT:** Electrical Work for Generator Building at Dane County Landfill Site #1

**CONTRACTOR:** NEXT Electric Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Installation of lighting, outlets, and communication conduit.
4. Reason for Change: Additional work beyond contract. Required for operator safety and convenience.

**5. TOTAL ADD TO CONTRACT: \$7,475.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$74,800.00  
 Net change by previously authorized Change Orders..... \$0.00  
 The Contract amount prior to this Change Order was ..... \$74,800.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$7,475.00  
 The new Contract amount including this Change Order will be..... \$82,275.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... September 22, 2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_