

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 5/16/2017

**REFERENCE:** Bid No.: 317012  
P.O. No.: 20171182

**PROJECT:** Day Resource Center Remodeling

**CONTRACTOR:** J.H. Findorff & Son Inc.

**DESCRIPTION:**

1. Reference No.: 003b & 003c
2. Requested By: Contractor
3. Proposed Change: Jetting and replace main trunk sewer line with 60 L.F. of new sewer pipe.
4. Reason for Change: Replacement required to meet plumbing needs.

**5. TOTAL ADD TO CONTRACT:** \$5,180.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,387,000.00  
Net change by previously authorized Change Orders..... \$0.00  
The Contract amount prior to this Change Order was ..... \$2,387,000.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$5,180.00  
The new Contract amount including this Change Order will be..... \$2,392,180.00  
The Completion Date will be increased by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_