

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. <u>2022 RES-276</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #25 FOR CONTRACT WITH FOXARNESON, INC. FOR EMERGENCY MANAGEMENT BUILDING-FACILITY REMODEL

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #25 - Increase \$41,925.00 to paint the garage interior as this space is currently the only place in the building that is not currently being cleaned up and being repainted. It is in poor condition now.

Current Policy or Practice -
 Projects of this amount require County Board approval

Impact of Adopting Proposal -
 Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$41,925				Other				
Total	\$41,925	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Department of Administration	Division: Public Works Engineering
Prepared by: Tyonna Listenbee	Date: 12/14/22 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 12/14/22 Phone: 608-266-4109