



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: CO 1
DATE: 05-16-2017

REFERENCE: Bid No.: 316024
P.O. No.: 201601582-00

PROJECT: Phase 10 – Cell 2 Liner Construction at Dane County Landfill

CONTRACTOR: RelyCo, Inc. Contractors

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: RelyCo, Inc. Contractors
3. Proposed Change: Additional erosion control mat
4. Reason for Change: Additional erosion control measures required for storm water control

5. TOTAL ADD TO CONTRACT: \$11,750.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,011,571.04
 Net change by previously authorized Change Orders.....\$0.00
 The Contract amount prior to this Change Order was\$2,011,571.04
 The Contract amount will be increased by this Change Order in the amount of.....\$11,750.00
 The new Contract amount including this Change Order will be.....\$2,023,321.04
 The Completion Date will be changed by.....240 days
 The date of Substantial Completion as of the date of this Change Order therefore is.....August 31, 2017

Approvals:

Public Works & Transportation Committee	Controller's Division
Contractor	Architect / Engineer (A/E)
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT