

1
2 2014 RES-271
3 CHANGE ORDER #39 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.
4 FOR ALLIANT ENERGY CENTER PAVILIONS

5 The Department of Public Works, Highway and Transportation awarded a Contract to
6 Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.
7

8 Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of
9 \$20,668,601.00.
10

11 The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,
12 Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.
13

14 The following change is requested: Change Order #39 – Add \$21,780.00 for adding
15 trench drain under canopy between columns 16 and 17.
16

17 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #39 for a total add of
18 \$21,780.00 for adding trench drain under canopy between columns 16 and 17; and
19

20 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
21 Transportation be directed to ensure complete performance of the Change Order.