

1 CHANGE ORDER #3 TO CONTRACT FOR J.P. CULLEN & SONS, INC. FOR
2 CONSTRUCTION OF ARCTIC ANIMAL EXHIBIT AND CONCESSIONS AT
3 HENRY VILAS ZOO
4
5

6 The Department of Public Works, Highway and Transportation awarded a Contract to
7 J. P. Cullen & Sons, Inc. for the construction of the Arctic Animal Exhibit and Concessions at the
8 Henry Vilas Zoo in Madison, WI, Bid #313086.
9

10 Res. 224, 2013-14 awarded the original Contract in the amount of \$9,467,600.
11

12 The original contract included Base Bid: \$9,297,100.00 plus Alternate Bid 1: \$46,000.00
13 plus Alternate Bid 2: \$3,100.00 plus Alternate Bid 3: \$34,500.00 plus Alternate Bid 4: \$2,100.00
14 plus Alternate Bid 5: \$2,200.00 plus Alternate Bid 6: \$82,600.00.
15

16 The following change is requested: Change Order #3 - Deduct \$2,276,700.00 for direct
17 purchase of material and equipment by County under tax-exempt status.
18

19 **NOW, THEREFORE, BE IT RESOLVED**, that Change Order #3 for a total deduct of
20 \$2,276,700.00 be approved to the Contract for J.P. Cullen & Sons, Inc. for the direct purchase
21 of material and equipment by County; and
22

23 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway &
24 Transportation be directed to ensure complete performance of the Change Order.