

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 14  
DATE: 12/18/2018

REFERENCE: Bid No.: 316039  
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Shipping cost for moisture separator.
4. Reason for Change: Cost was excluded from vendor in initial quote.

5. TOTAL ADD TO CONTRACT: \$650.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$13,066,300.00  
 Net change by previously authorized Change Orders .....\$3,377,817.24  
 The Contract amount prior to this Change Order was.....\$16,444,117.24  
 The Contract amount will be increased by this Change Order in the amount of .....\$650.00  
 The new Contract amount including this Change Order will be .....\$16,444,767.24  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... January 20, 2019

Approvals:

|   |   |
|---|---|
| <p>_____<br/>Public Works &amp; Transportation Committee</p> <p>_____<br/>Contractor</p> <p>_____<br/>Purchasing Division</p> | <p style="text-align: center;"></p> <p>_____<br/>Controller's Division</p> <p>_____<br/>Architect / Engineer (A/E)</p> <p>_____<br/>Public Works, Highway &amp; Transportation (PWHT)</p> |
|---|---|

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT