

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 04/06/15

REFERENCE: Bid No.: 314036
P.O. No.: 20150821

PROJECT: Dining Plaza at the Henry Vilas Zoo.

CONTRACTOR: McKee Associates, Inc.

DESCRIPTION:

1. Reference No.: COP 2
2. Requested By: Contractor
3. Proposed Change: Electrical Conduit Repair
4. Reason for Change: Repaired electrical conduit damaged during excavation. Line was not indicated on provided survey of area.

5. TOTAL ADD TO CONTRACT: \$1,513.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$158,200.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was \$158,200.00
 The Contract amount will be increased by this Change Order in the amount of \$1,513.00
 The new Contract amount including this Change Order will be \$159,713.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____