

CONTRACT CHANGE ORDER #42 FOR CONTRACT WITH BIOFERM USA, INC. FOR THE BIOGAS CLEANING EQUIPMENT FOR PIPELINE INJECTION (PHASE III)

The Department of Waste and Renewables, awarded a contract to BioFerm USA, Inc. for Biogas Cleaning Equipment for Pipeline Injection (Phase III), 7102 US Highway 12 & 18, Madison, WI, Bid#316039.

The following change is requested: Change Order #42 - Increase \$157,159.19 to purchase 42 bags of H2S media in BioFerm's inventory as well as 12 bags of VOC media. The VOC media will fill the vessels and the H2S media will top off the vessels to ensure levels are full and avoid having to wait 6-8 weeks to do the change out.

NOW, THEREFORE, BE IT RESOLVED that Change Order #42 for a total increase of \$157,159.19 be approved to the Contract for BioFerm USA, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Waste and Renewables be directed to ensure complete performance of the Contract.