



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	17
DATE	12/30/2025
ACT#	310

PROJECT	Public Safety Communications New Facility Construction	BID #	324051
ADDRESS	8301 Luds Ln., Madison, WI		
CONTRACTOR	Vogel Bros. Building Co.	PURCHASE ORDER #	20251121

DESCRIPTION:

REFERENCE #	PCO 21
REQUESTED BY	Owner
PROPOSED CHANGE	Coordinate and allow for installation of permanent electrical service to the site by Alliant Energy, including trenching, directional boring, cabling, and transformer placement.
REASON FOR CHANGE	Work is required to establish permanent power to the site as part of utility service coordination. Installation is performed by Alliant Energy and falls outside the contractor's scope of work.
TOTAL ADD TO CONTRACT	\$29,461.26

The original Contract amount was:	\$25,318,200.00
Net change by previously authorized Change Orders:	\$154,717.48
The Contract amount prior to this Change Order was:	\$25,472,917.48
The Contract amount will be increased by this Change Order in the amount of:	\$29,461.26
The new Contract amount including this Change Order will be:	\$25,502,378.74
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/17/2027

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting