

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 17  
DATE: 02/12/2019

REFERENCE: Bid No.: 316039  
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Procurement of calibration gases
4. Reason for Change: Additional work outside of contract required for biogas equipment start-up

5. TOTAL ADD TO CONTRACT: \$2,048.75

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$13,066,300.00  
 Net change by previously authorized Change Orders .....\$3,397,926.89  
 The Contract amount prior to this Change Order was.....\$16,464,226.89  
 The Contract amount will be increased by this Change Order in the amount of .....\$2,048.75  
 The new Contract amount including this Change Order will be.....\$16,466,275.64  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... January 20, 2019

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_