

1  
2  
3 **2024 RES-403**

4 CONTRACT CHANGE ORDER #102 FOR THE DANE COUNTY JAIL CONSOLIDATION PROJECT  
5 CONTRACT WITH MIRON CONSTRUCTION CO., INC.

6 The Department of Administration-Public Works Engineering Division awarded a contract to Miron  
7 Construction Co., Inc. for the Dane County Jail Consolidation Project, 115 West Doty Street, Madison,  
8 WI; Project# 318025.

9  
10 The following change is requested: Change Order #102 - Increase \$141,637.23 for electrical and  
11 information management related changes supporting DCIM equipment within the Technology Rooms of  
12 both the PSB and South Tower.

13  
14 The project budget includes sufficient funds to accommodate this change order.

15  
16 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #102 for a total increase of \$141,637.23 be  
17 approved to the contract for Miron Construction Co., Inc. for the above listed changes; and

18  
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division  
20 be directed to ensure complete performance of the Contract.