

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 84
DATE: 9/11/2017

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 124
2. Requested By: Contractor
3. Proposed Change: Voluntary deduct to provide white fire extinguisher cabinets in autopsy from stainless to painted.
4. Reason for Change: Product price decrease.
5. **TOTAL DEDUCT TO CONTRACT:** (\$937.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
Net change by previously authorized Change Orders..... (\$1,976,053.11)
The Contract amount prior to this Change Order was\$7,463,946.89
The Contract amount will be decreased by this Change Order in the amount of (\$937.00)
The new Contract amount including this Change Order will be.....\$7,463,009.89
The Completion Date will be unchanged.....
The date of Substantial Completion as of the date of this Change Order therefore is6/24/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____