

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 08/28/2018

REFERENCE: Bid No.: 317053
P.O. No.: 20181089-01

PROJECT: Construction Quality Assurance Representative

CONTRACTOR: TRC Environmental Corporation

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Soil sampling, engineering services, geosynthetic sampling, laboratory testing, and additional engineering requests.
4. Reason for Change: Additional Work outside of contract. Required for material testing WDNR requirements and additional CQA work for capping additional areas of the landfill.

5. TOTAL ADD TO CONTRACT: \$41,469.75

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$240,383.00
 Net change by previously authorized Change Orders \$129,624.50
 The Contract amount prior to this Change Order was \$370,007.50
 The Contract amount will be increased by this Change Order in the amount of \$41,469.75
 The new Contract amount including this Change Order will be \$411,477.25
 The Completion Date will be unchanged by 30 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 8, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____