

2018 RES-115

CHANGE ORDER #4 TO CONTRACT FOR ECO-RESOURCE CONSULTING, INC. FOR  
CONSTRUCTION OF THE BADGER PRAIRIE HEALTH CARE CENTER REGRADING AND  
PRAIRIE RESTORATION

The Department of Public Works, Highway and Transportation awarded a Contract to Eco-Resource Consulting, Inc. for the construction of the Badger Prairie Health Care Center Regrading and Prairie Restoration, at the Badger Prairie Health Care Center 110 East Verona Ave., Verona, WI, Bid #315022.

The original Contract included Base Bid: \$325,480.00.

The following change is requested: Change Order #4 – repair and restoration of existing rain gardens (9 total).

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #4 for a total of \$46,980.00 be approved to the Contract for Eco-Resource Consulting, Inc. for repair and restoration of existing rain gardens (9 total); and

**BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.