

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 6  
DATE: 01/10/18

REFERENCE: Bid No.: 317006  
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: COR 04
2. Requested By: Contractor
3. Proposed Change: Lead paint remediation.
4. Reason for Change: Combines credit for areas on 6th floor where remediation isn't needed & adds more remediation because of two-step process required before & after existing mechanisms are removed.

5. **TOTAL ADD TO CONTRACT:** \$16,568.98

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,413,626.00  
 Net change by previously authorized Change Orders ..... \$164,655.07  
 The Contract amount prior to this Change Order was ..... \$2,578,281.07  
 The Contract amount will be increased by this Change Order in the amount of ..... \$16,568.98  
 The new Contract amount including this Change Order will be ..... \$2,594,850.05  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 8/3/18

Approvals:

Public Works & Transportation Committee

Controller's Division

  
Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

