

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 07/30/18

REFERENCE: Bid No.: 317020
P.O. No.: 20171890

PROJECT: CFS - HVAC Equipment Replacement

CONTRACTOR: H & H Industries, Inc.

DESCRIPTION:

1. Reference No.: CB 1 / COP 2
2. Requested By: Owner
3. Proposed Change: Add two BACnet controllers to the new air-cooled condensing units.
4. Reason for Change: This enables staff to check alarms, perform troubleshooting & do status checks remotely on this equipment.
5. **TOTAL ADD TO CONTRACT:** \$7,065.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$152,799.00
 Net change by previously authorized Change Orders\$1,287.00
 The Contract amount prior to this Change Order was.....\$154,086.00
 The Contract amount will be increased by this Change Order in the amount of\$7,065.00
 The new Contract amount including this Change Order will be\$161,151.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is11/17/17

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACT
H17*