

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 11/28/17

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: CCB Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: COR 02
2. Requested By: Contractor
3. Proposed Change: Additional paint allowance.
4. Reason for Change: Painting allowance in base bid wasn't sufficient to cover the required amount of touch up paint needed in each cell after mechanical / electrical repairs were made.
5. TOTAL ADD TO CONTRACT: \$2,179.18

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$161,854.89
 The Contract amount prior to this Change Order was.....\$2,575,480.89
 The Contract amount will be increased by this Change Order in the amount of\$2,179.18
 The new Contract amount including this Change Order will be.....\$2,577,660.07
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is8/3/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Steven Hansen
Contractor

Kevin M. Lutz
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT