



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 001  
**DATE:** August 22, 2016

**REFERENCE:** Bid No.: 316007  
P.O. No.: 20161578-00

**PROJECT:** Parking/Driveway Paving and Range Improvements, Dane Co. Law Enforcement Trng. Ctr.

**CONTRACTOR:** Parisi Construction

**DESCRIPTION:**

1. Reference: N/A
2. Requested By: Owner
3. Proposed Change: Remove and replace 3750 sq. ft. of existing asphalt pavement at the site entrance
4. Reason for Change: Existing asphalt is deteriorating and will have new asphalt on both sides of it. Replacement will provide a uniform surface of the same age for the entire drive and parking areas.
5. **TOTAL ADD TO CONTRACT:** **\$4339.50**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$319,964.00
Net change by previously authorized Change Orders.....	\$0.00
The Contract amount prior to this Change Order was .....	\$319,964.00
The Contract amount will be increased by this Change Order in the amount of.....	\$4339.50
The new Contract amount including this Change Order will be.....	\$324,303.50

The Completion Date will be unchanged.....  
The date of Substantial Completion as of the date of this Change Order therefore is ..... September 3, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_