

1
2
3 **2022 RES-219**

4 CONTRACT CHANGE ORDER #1 FOR CONTRACT WITH GOLF CONSTRUCTION
5 FOR 2022 CONCRETE RESTORATION – PHASE I CSS PARKING RAMP

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Golf Construction for 2022 Concrete Restoration-Phase 1 at the Dane County Capitol Square
8 South Parking Ramp, 113 S. Henry Street, Madison, WI, Bid # 322005.

9
10 The following change is requested: Change Order #1 - Increase \$192,717.00 for additional
11 concrete depth and work required to remove existing reinforcing steel.

12
13 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
14 \$192,717.00 be approved to the Contract for Golf Construction for the above listed changes;
15 and

16
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
18 Division be directed to ensure complete performance of the Contract.