

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	4
	DATE	7/8/2021
PROJECT	Fueling Facility Upgrades	
ADDRESS	3103 Luds Lane	
PURCHASE ORDER #	20202376	
BID / PROPOSAL #	320037	
CONTRACTOR	Joe Daniels Construction	


DESCRIPTION:

1	REFERENCE #	COR 4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Buffer Matrix, Motor Starter Panel & CP400 panel install & connection
4	REASON FOR CHANGE	Conduit, wiring & connection of Motor Starter Panels, CP400 Panel & Buffer Matrix to fuel management system. Not part of original scope.
5	TOTAL ADD TO CONTRACT	\$24,572.20

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$54,679.03
The Contract amount prior to this Change Order was:	\$157,019.03
The Contract amount will be increased by this Change Order in the amount of:	\$24,572.20
The new Contract amount including this Change Order will be:	\$181,591.23
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/22/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____