

1
2
3 **2021 RES-082**

4 CONTRACT CHANGE ORDER #6 TO BERGLUND CONSTRUCTION COMPANY FOR CITY-
5 COUNTY BUILDING FAÇADE JOINT REPAIR AND POWER WASHING

6 The Department of Public Works, Highway and Transportation, Solid Waste, awarded a contract
7 to Berglund Construction Company for City-County Building Façade Joint Repair and Power
8 Washing, 210 Martin Luther King Jr., Blvd., Madison, WI Bid #318048.

9
10 The following change is requested: Change Order #6 - Increase \$223,950.00 for removing
11 stone cap, fascia and soffit to observe concrete condition prior to reattachment with metal
12 anchors. Repair extent to be directed by County per unit pricing in proposal.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #6 for a total increase of
15 \$223,950.00 be approved to the Contract for Berglund Construction Company for the above
16 listed changes; and

17
18 **BE IT FURTHER RESOLVED** that \$40,000 be transferred from account CPFACMGT 57008
19 "CCB Automation Controls" to CPFACMGT 57006 "CCB Exterior Joint Replacement; and

20
21 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation
22 be directed to ensure complete performance of the Contract.