

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 1  
DATE: 12/4/2020

REFERENCE: Bid No.: 319018  
P.O. No.: 20201795

PROJECT: Northport IT Upgrades , 1202 Northport Drive, Madison, WI

CONTRACTOR: Bauen Group

**DESCRIPTION:**

1. Reference No.: CB-1
2. Requested By: Owner
3. Proposed Change: Add, move or delete outlets. Card reader access added on 2nd floor. Framing and drywall around conduits in office on 4th floor.
4. Reason for Change: Office layout & configuration required changes to planned outlet locations. Card reader needed on 2nd floor for security. Framing & drywall needed to provide finished space in 4th floor office

5. TOTAL ADD TO CONTRACT: **\$16,894.70**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... 481600  
 Net change by previously authorized Change Orders..... 0  
 The Contract amount prior to this Change Order was ..... 481600  
 The Contract amount will be increased by this Change Order in the amount of..... 16894.7  
 The new Contract amount including this Change Order will be..... 498494.7  
 The Completion Date will be increased by ..... 30 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 1/31/2017

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

  
\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_ Purchasing \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_