

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 05/02/19

REFERENCE: Bid No.: 318011
P.O. No.: 20182339-00

PROJECT: Airport Main Terminal Reroofing

CONTRACTOR: Quality Roofing, Inc.

DESCRIPTION:

1. Reference No.: 5/2/2019
2. Requested By: Owner
3. Proposed Change: Additional labor and adhesive material to properly install new roof over concretes area.
4. Reason for Change: Adhere down all layers of insulation due to unforeseen conditions of lightweight concrete decking being found on a 24' section of Area A.

5. TOTAL ADD TO CONTRACT: \$2,309.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$66,709.00
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$66,709.00
 The Contract amount will be increased by this Change Order in the amount of\$2,309.00
 The new Contract amount including this Change Order will be\$69,018.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is7/31/19

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____