



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 28
DATE: 07/25/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF - 30
2. Requested By: Owner
3. Proposed Change: Provide new conduit / electric service line to tent.
4. Reason for Change: Line cut during construction; existing remaining conduit line extending to tent was determined to require replacement.

5. **TOTAL ADD TO CONTRACT:** **\$3,436.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,615,006.00
 Net change by previously authorized Change Orders\$194,720.00
 The Contract amount prior to this Change Order was.....\$1,809,726.00
 The Contract amount will be increased by this Change Order in the amount of\$3,436.00
 The new Contract amount including this Change Order will be\$1,813,162.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/30/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ___ Purchasing ___ Department ___ A/E ___ PWHT ___