

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 06/25/18

**REFERENCE:** Bid No.: 317028  
P.O. No.: 20180951

**PROJECT:** Schumacher Farm County Park Site Improvements

**CONTRACTOR:** Bauer & Raether Builders Inc.

**DESCRIPTION:**

1. Reference No.: BR-CO#3
2. Requested By: Owner
3. Proposed Change: Addition of strainer to Fire Protection Supply water line.
4. Reason for Change: Protect against Fire Pump drawing foreign bodies into system due to Pump being at end of water line.

5. **TOTAL ADD TO CONTRACT:** \$2,013.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....	\$647,046.00
Net change by previously authorized Change Orders.....	\$12,101.00
The Contract amount prior to this Change Order was .....	\$659,147.00
The Contract amount will be increased by this Change Order in the amount of.....	\$2,013.00
The new Contract amount including this Change Order will be.....	\$661,160.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is.....	9/15/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

2018 ACT  
D80