

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

**CONTRACT CHANGE ORDER**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**TO:** Public Works & Transportation Committee **C.O. NO:** 6  
**DATE:** 01/04/18

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility  
**CONTRACTOR:** Cornerstone Environmental Group, LLC.

- DESCRIPTION:**
3. Reference No.: N/A
  4. Requested By: Owner
  3. Proposed Change: Air Operation Permit Revisions
  4. Reason for Change: Required by Wisconsin Department of Natural Resources for modifications made to existing sources (modifying generators)
  5. **TOTAL ADD TO CONTRACT:** \$19,300.00

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was .....\$286,224.00  
 Net change by previously authorized Change Orders.....\$62,500.00  
 The Contract amount prior to this Change Order was .....\$348,724.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$19,300.00  
 The new Contract amount including this Change Order will be.....\$368,024.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 8/31/18

Approvals: \_\_\_\_\_  
 Public Works & Transportation Committee Controller's Division

Contractor \_\_\_\_\_  
 Architect/ Engineer (A/E)

Purchasing Division \_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_